

# UNOLS East Coast Van POOL

---

## Status

### Status Report

Date 1/26/2014

**Purpose:** Develop a specification and build a UNOLS berthing van to house four personnel.

**Status:** UNOLS fleet review and comment input completed. We have finalized ABS requirements for certification of the design and build process. Van construction parts have been ordered. Construction started in October 2014 and should be completed February 2015.

**Funding:** NSF has fully funded the specification development and construction for one berthing van.